

Keefer Rourke
Mr. Fryer-Davis

19 May 2015
ICS4UI

Status report 2:

What was done?

- Researched both LZW compression and Huffman coding
- Restarted initial planning and documentation

What got in the way?

- IB Chemistry exam chewed up the majority of my week

What is planned for the following week?

- Finish initial planning and documentation
- Begin work on implementing a Huffman tree for encoding text