

Keefer Rourke
Mr. Fryer-Davis

17 June 2015
ICS4UI

What was done?

- Cleaned up some code and finished comments
- Laid out structure for the decompression functions
- Finished documentation

What got in the way?

- I was unable to complete the file decompression portion of the project

What is planned for the following week?

- Nothing in particular! We're done!
- Math and French exams (is this relevant?)
- I'll probably continue working with this project over the summer and host the finished code, along with some documentation, on my website (which should be online this summer at [<http://krourke.org>](http://krourke.org) if you ever want to check it out)